
Service Description AmountHours

Preliminary Work - site map, prototypes, style choices

Produce structural template for homepage

Produce template for level 2/3 page(s)

Evaluate and Finalize style choices, and architecture

Produce 2nd level pages

Upload for Testing

Produces 3rd level pages

Upload for Testing

Usability testing

Date

10/8/07

10/10/07

10/14/07

10/24/07

11/1/07

11/8/07

11/12/07

11/17/07

11/22/07

4

2

2

1

3

1

3
1
3

$200

$100

$100

$50

$150
$50

$150

$50

$150

20 $1000Final Totals

Service Schedule


